
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/26/2019

ESTIMATE SUMMARY 14:55:26

CONTID: C22366         ESTIMATE NO: 0005 PROG 2005

PCN: 22366-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAMP METERING AT VARIOUS LOCATIONS IN REGION 1 PERCENT TIME:

PROJECT NO: SHER100-302                   

RAMP METERING AT VARIOUS LOCATIONS IN REGION 1

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING

5920 LAMAR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,089,049.10 PARTICIPATING $ $ 404,419.20

AWARD PROJECT AMT: 2,797,304.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-7,666.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,132.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

59.93

WORK DAYS

WORK DAYS

43.12%

1,757,151.50

404,419.20

396,752.70

384,620.12

$

$

$

$

1,331,897.60

0.00

1,331,897.60

9,378.00

1,341,275.60

-37,409.93

0.00

1,303,865.67

0.00

AMOUNT DUE 1,303,865.67 384,620.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 384,620.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS

DOUGLAS, REGION 1  

90.5 TIME ALLOW: 151

ORIG TIME ALLOW: 151

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/04/2019

03/04/2019

08/02/2019

12/13/2018

01/02/2019

02/04/2019

03/04/2019
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PCN: 22366-BID    ESTIMATE RUN 08/26/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

90.000

SF  

6.00000

0010 Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

1.000

EACH

555.00000

0015 *Potholing 190.500

29.500

203-01597  
 

35,200.00220.000

4,720.00

220.000

HOUR

160.00000

0020 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

6.000

CY  

180.00000

0025 Erosion Log Type 1 (9 Inch) 5,115.000

500.000

208-00012  
 

39,305.005,615.000

3,500.00

6,500.000

LF  

7.00000

0030 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

240.000

LF  

17.00000

0035 Concrete Washout Structure 1.000

1.000

208-00045  
 

4,360.002.000

2,180.00

21.000

EACH

2,180.00000

0040 Storm Drain Inlet Protection (Type I) (84 Inch) 1.000

0.000

208-00053  
 

107.001.000

0.00

11.000

EACH

107.00000

0045 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

11.000

EACH

202.00000

0050 Removal and Disposal of Sediment (Labor) 3.000

0.000

208-00103  
 

111.003.000

0.00

85.000

HOUR

37.00000

0055 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

85.000

HOUR

77.00000
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PCN: 22366-BID    ESTIMATE RUN 08/26/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

73.000

HOUR

80.00000

0065 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

40.00000

0070 Reset Ground Sign 0.000

1.000

210-00810  
 

320.001.000

320.00

7.000

EACH

320.00000

0075 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.900

ACRE

945.00000

0080 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.900

ACRE

3,838.00000

0085 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.900

ACRE

3,928.00000

0090 Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

0.000

LF  

205.00000

0095 *Drilled Shaft (36 Inch) 95.000

57.000

503-00036  
 

50,920.00152.000

19,095.00

152.000

LF  

335.00000

0100 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

47.000

EACH

75.00000

0105 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

95.000

EACH

66.00000

0110 1-1/4 Inch Electrical Conduit 276.000

0.000

613-00125  
 

4,140.00276.000

0.00

290.000

LF  

15.00000
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PCN: 22366-BID    ESTIMATE RUN 08/26/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *2 Inch Electrical Conduit (Bored) 31,867.000

12,276.000

613-00206  
 

432,601.4044,143.000

120,304.80

54,350.000

LF  

9.80000

0120 *3 Inch Electrical Conduit (Bored) 4,414.000

2,588.000

613-00306  
 

101,529.007,002.000

37,526.00

8,510.000

LF  

14.50000

0125 2 Inch Electrical Conduit (Plastic) 2,023.000

934.000

613-01200  
 

29,570.002,957.000

9,340.00

2,957.000

LF  

10.00000

0130 3 Inch Electrical Conduit (Plastic) 618.000

135.000

613-01300  
 

9,789.00753.000

1,755.00

753.000

LF  

13.00000

0135 Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

28.000

EACH

160.00000

0140 Pull Box (11"x18"x12") 53.000

22.000

613-07011  
 

45,000.0075.000

13,200.00

95.000

EACH

600.00000

0140 MATERIAL ALLOWANCE Deliverd to Project 42.000

-22.000

2,400.0020.000

-2,640.00EACH

120.00000

0145 Pull Box (24"x36"x24") 17.000

5.000

613-07023  
 

34,100.0022.000

7,750.00

32.000

EACH

1,550.00000

0145 MATERIAL ALLOWANCE Delivered to Project 15.000

-5.000

5,953.0010.000

-2,976.50EACH

595.30000

0150 Pull Box (30"x48"x24") 10.000

4.000

613-07040  
 

27,860.0014.000

7,960.00

16.000

EACH

1,990.00000

0150 MATERIAL ALLOWANCE Delivered to project 6.000

-4.000

1,025.002.000

-2,050.00EACH

512.50000



CONTID: C22366         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22366-BID    ESTIMATE RUN 08/26/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Wiring 0.300

0.450

613-10000  
 

116,250.000.750

69,750.00

1.000

L S 

155,000.00000

0160 Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

1.000

EACH

1,035.00000

0165 Light Standard Steel (35 Foot) 0.000

0.000

613-32350  
 

0.000.000

0.00

17.000

EACH

1,850.00000

0170 Light Standard Foundation 11.000

2.000

613-40010  
 

20,670.0013.000

3,180.00

17.000

EACH

1,590.00000

0175 2-Plex Receptacle (With Box and Cover) 0.000

0.000

613-50132  
 

0.000.000

0.00

1.000

EACH

140.00000

0180 Service Meter Cabinet 10.000

0.000

613-80130  
 

43,710.0010.000

0.00

11.000

EACH

4,371.00000

0185 Structure Mounted Disconnect Switch 0.000

0.000

613-80274  
 

0.000.000

0.00

13.000

EACH

425.00000

0190 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

312.500

SF  

25.00000

0195 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

116.500

SF  

33.00000

0200 Sign Post (Special) 0.000

0.000

614-00041  
 

0.000.000

0.00

1.000

EACH

3,767.00000

0205 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

4.000

EACH

423.00000
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PCN: 22366-BID    ESTIMATE RUN 08/26/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

40.000

EACH

281.00000

0215 *CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

6.000

EACH

869.00000

0220 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

46.000

EACH

87.00000

0225 Traffic Signal Face (12-12) 0.000

0.000

614-70225  
 

0.000.000

0.00

34.000

EACH

501.00000

0230 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

46.000

EACH

633.00000

0235 Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

16.000

EACH

14,023.00000

0240 Loop Detector Wire 2,414.000

0.000

614-72875  
 

10,863.002,414.000

0.00

10,000.000

LF  

4.50000

0245 Traffic Signal Vehicle Detector Amplifier (Loop Type) 
(4 Cha 

0.000

0.000

614-72878  
 

0.000.000

0.00

23.000

EACH

513.00000

0250 Traffic Signal Vehicle Detector (Micro Wave Type) 0.000

0.000

614-72884  
 

0.000.000

0.00

1.000

EACH

10,081.00000

0255 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

17.000

EACH

10,552.00000

0260 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

34.000

EACH

2,178.00000
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PCN: 22366-BID    ESTIMATE RUN 08/26/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

2.000

EACH

14,639.00000

0270 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

3.000

EACH

16,046.00000

0275 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

3.000

EACH

18,431.00000

0280 Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

34.000

EACH

2,488.00000

0285 Serial to IP Converter 0.000

0.000

614-86007  
 

0.000.000

0.00

22.000

EACH

742.00000

0290 Ramp Metering Controller 0.000

0.000

614-86250  
 

0.000.000

0.00

17.000

EACH

1,582.00000

0295 *Fiber Optic Cable (Single Mode) (12 Fiber) 13,674.000

0.000

614-87010  
 

27,348.0013,674.000

0.00

20,730.000

LF  

2.00000

0300 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

17.000

EACH

1,312.00000

0305 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

17.000

EACH

66.00000

0310 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

5,472.00000

0315 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

20.000

EACH

3,145.00000
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PCN: 22366-BID    ESTIMATE RUN 08/26/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Ethernet Aggregation Switch Type II 0.000

0.000

614-87698  
 

0.000.000

0.00

2.000

EACH

25,455.00000

0325 *Construction Surveying 0.600

0.150

625-00000  
 

16,987.500.750

3,397.50

1.000

L S 

22,650.00000

0330 *Mobilization 0.600

0.000

626-00000  
 

84,900.000.600

0.00

1.000

L S 

141,500.00000

0335 Public Information Services (Tier IV) 0.600

0.150

626-01104  
 

5,661.000.750

1,132.20

1.000

L S 

7,548.00000

0340 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

2.000

GAL 

506.00000

0345 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

652.000

SF  

23.00000

0350 Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

744.000

SF  

18.00000

0355 *Flagging 19.000

0.000

630-00000  
 

589.0019.000

0.00

200.000

HOUR

31.00000

0360 *Traffic Control Inspection 7.000

5.000

630-00007  
 

1,068.0012.000

445.00

29.000

DAY 

89.00000

0365 *Traffic Control Management 63.000

19.000

630-00012  
 

67,896.0082.000

15,732.00

145.000

DAY 

828.00000

0370 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

72.000

EACH

65.00000
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PCN: 22366-BID    ESTIMATE RUN 08/26/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Construction Traffic Sign (Panel Size B) 9.000

0.000

630-80342  
 

1,233.009.000

0.00

116.000

EACH

137.00000

0380 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

119.00000

0385 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2,136.001.000

0.00

2.000

EACH

2,136.00000

0390 *Advance Warning Flashing or Sequencing Arrow Panel (A
Type) 

1.000

0.000

630-80356  
 

830.001.000

0.00

2.000

EACH

830.00000

0395 *Drum Channelizing Device (With Light) (Flashing) 0.000

9.000

630-80363  
 

369.009.000

369.00

18.000

EACH

41.00000

0400 *Traffic Cone 20.000

0.000

630-80380  
 

340.0020.000

0.00

40.000

EACH

17.00000

0405 *Stackable Vertical Panels 12.500

0.000

630-80393  
 

212.5012.500

0.00

30.000

EACH

17.00000

0410 *Mobile Attenuator 3.000

2.000

630-85041  
 

1,095.005.000

438.00

40.000

DAY 

219.00000

0415 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

155,000.000

F A 

1.00000

0420 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0425 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000
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PCN: 22366-BID    ESTIMATE RUN 08/26/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

960.000

F A 

1.00000

0435 F/A Furnish & Install Electrical Service 0.000

68,202.200

700-70082  
 

68,202.2068,202.200

68,202.20

68,202.200

F A 

1.00000

0440 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0445 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0900 Added Item (Each)/ Pullbox 24 x 24 x 18 8.000

4.000

900-00007  
 

12,600.0012.000

4,200.00

28.000

EACH

1,050.00000

0905 Drilled Caisson (24 In) 73.500

31.500

503-00024  
 

33,075.00105.000

9,922.50

119.000

LF  

315.00000

0910 2 In Elec Cond (P) (Spec) 0.000

0.000

613-01201  
 

0.000.000

0.00

400.000

LF  

31.00000

0915 Proof Conduit Proof Conduit 0.000

0.000

613-07195  
 

0.000.000

0.00

0.000

LF  

1.50000

0920 Pull Box (Surf Mtd) 0.000

0.000

613-07010  
 

0.000.000

0.00

2.000

EACH

550.00000

0925 Gdrail Ty 3 (6-3) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

47.12000

CAT 1,340,325.60396,752.703,088,099.10CURRENT AMT0200 $ $ $
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PCN: 22366-BID    ESTIMATE RUN 08/26/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:26

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0450 Sanitary Facility 1.000

0.000

620-00020  
 

950.001.000

0.00

1.000

EACH

950.00000

CAT 950.000.00950.00CURRENT AMT0400 $ $ $

$ 1,341,275.60396,752.70$3,089,049.10$CURRENT AMTPROJECT TOTAL


